
u s EPA RECORDS CENTER REGION 5 

August 13,2013 
469481 

To: Gail Stanuch, Project Officer, U.S. EPA Region 5 
From: Tonya Balla, START Project Manager, Weston Solutions, Inc. 
Subject: Amendment Request for Loewenthal Metals RV 

Address; Chicago, IL 
TDD No.: S05-0001-1304-012 
Start Date: Aprils, 2013 
Contract No.: EP-S5-06-04 
Task Monitor: Steve Faryan 
SSID: C5C2 
Activity Code: RV 

Dear Ms. Stanuch: 

Pursuant to the above referenced contract, please amend the START Technical Direction 
Document (TDD) S05-0001-1304-012 (Loewenthal Metals RV) to address the additional 
activities that are requested by the Task Monitor. 

WESTON has been supporting the Loewenthal Metals RV since April 2013. Support 
activities have included the following: Site Health and Safety Plan (HASP), air 
monitoring plan and traffic plan preparation and review; communication/coordination 
with the OSC, laboratory procurement, field sampling, and ERRs removal oversight. 

As of the week ending August 9, 2013, WESTON has incurred approximately 66 percent 
of the approved budget. 

At the request of the Task Monitor, this incremental amendment request is for the 
following activities associated with the Loewenthal Metals RV Site: 

• One START to provide an additional four to five weeks of field oversight and 
sampling support (approximately 40 to 44 hours per week). Travel costs were 
included in the estimate. 

• Continued coordination with the laboratories for soil confirmation, waste 
disposal, and source sample analysis. 

• Support to the Task Monitor for interim and final POLREPs. 
• Project close-out costs including project document archiving and files to be sent 

to the EPA records center. 

The increased ceiling will allow START to provide the technical support listed above, 
and perform contract required project management activities through September 12, 
2013. 
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The following table summarizes the amendment required to provide the support 
requested by the OSC: 

Budgeted Dollars 

Amendment Period 

Estimated Project 
Completion Date 

Current TDD Ceiling 

S40,000 

Increase/Decrease 

$6,000 

Amended Ceiling 

$46,000 

8/15/13 ^ ^ ^ ^ ^ ^ ^ B 9/12/13 

9/12/13 

Title 

START Project Manager 

U.S. EPA OSC 

Signature 

' " \ d\'XA_p^ 'XXiSlOa^ 

^ - ^ ^ A ^ ^ ^ ^ y ^ - ' ^ ^ < 

Date 

8/13/13 

S//<f(3 
Is there an Action Memo for this Site? Yes No 
Is the increased fiindina included in the Action Memo? Yes No 

START Program Manager 

U.S. EPA Project Officer 
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